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May 1, 2023 

MICHIGAN DEPARTMENT OF TRANSPORTATION 

TERMS AND CONDITIONS FOR 

CONSULTANT ENGINEERING SERVICES CONTRACTS

These Terms and Conditions set forth the standard requirements that govern consultant 
engineering services contracts issued and administered by the Michigan Department of 
Transportation (MDOT). 

1. Definitions 

Contract Means the engineering services contract between MDOT and the 
Consultant. 

Exhibit A Means Exhibit A of the Contract. 

Services Means the professional engineering work set forth in the Contract 
between MDOT and the Consultant. 

2. Each Contract will define the scope of work, the effective date (on which the Consultant 
may begin work), the expiration date (on which the work must be completed), the 
maximum compensation for the work, and the basis of payment.  The Contract will 
define the basis of payment as actual cost plus fixed fee, lump sum, milestone, loaded 
hourly rate, or unit price per unit of work. 

3. The Consultant will not perform services that are not included in the Scope of Services in 
Exhibit A of the Contract. The Consultant acknowledges that MDOT employees, 
including any MDOT project manager, do not have the authority to verbally assign work 
to the Consultant.  In the event that any MDOT employee attempts to assign work under 
the Contract that is not included in the Scope of Services in Exhibit A, the Consultant 
will refuse to do any such work and will contact MDOT’s Contract Administrator.   

4. The Consultant will perform all Services in conformity with MDOT’s applicable 
standards and guidelines, including these Terms and Conditions. 

5. During the performance of the Services, the Consultant will be responsible for any loss of 
or damage to original documents belonging to MDOT while they are in the Consultant’s 
possession. Restoration or replacement of lost or damaged original documents will be at 
the Consultant’s expense. 
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6. The Consultant will maintain the original copies of all documents, calculations, reviews, 
and reports generated during the performance of the Services (Documents). The 
Documents will be maintained in a safe and secure place and will be available for review 
by MDOT or its representative. 

7. The Consultant will deliver to MDOT those Documents for which delivery is provided in 
Exhibit A of the Contract. Any Documents not required for delivery to MDOT will be 
maintained by the Consultant for at least three (3) years from the date of completion of 
the construction of the project related to the Services. In the event that such construction 
is unduly delayed, the Consultant may request permission for exemption from this 
provision. The Consultant may not discard such Documents prior to the above defined 
date without prior written approval from MDOT. 

8. The Consultant will make such trips to confer with representatives of MDOT and the 
Federal Highway Administration (FHWA) as may be necessary in the carrying out of the 
Services set forth in the Contract. 

9. Upon completion of the Services, the Consultant will deliver to MDOT the work products 
defined in Exhibit A. 

10. The Consultant will affix its professional endorsement upon all designs, specifications, 
estimates, and engineering data furnished to MDOT, as applicable, and will comply with 
all requirements of 1980 PA 299 Article 20, MCL 339.2001 – 339.2014. 

11. During the performance of the Services, the Consultant will submit directly to the MDOT 
Project Manager written progress reports that outline the work accomplished during the 
reporting period; identify any problems, real or anticipated, associated with the 
performance of the Services; and identify any deviations from the agreed upon work plan 
and schedule. In the event the Consultant identifies any problem(s), the Consultant will 
submit a plan to correct the problem(s) to MDOT for consideration. The content and 
format of such written progress reports will be as defined in Exhibit A of the Contract. 
The quantity, timing, period covered, and recipients of the progress reports will be as 
directed by the Project Manager. 

As part of the progress report, the Consultant will report the actual hours of performance, 
the actual start, and, if necessary, an estimated completion date or an actual completion 
date. In the event that the Consultant does not submit a progress report for a particular 
month, the Consultant is still required to submit any report or information required by 
this section. 

12. With regard to record-keeping and audits: 

a. The Consultant will establish and maintain accurate records, in accordance with 
generally accepted accounting principles, of all expenses incurred for which 
payment is sought or made under the Contract (Records). Separate accounts will 
be established and maintained by job number and/or phase for all costs incurred 
for Services under the Contract. 
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b. The Consultant will maintain the Records for at least three (3) years from the date 
of final payment made by MDOT under the Contract. In the event of a dispute 
with regard to the allowable expenses or any other issue under the Contract, the 
Consultant will thereafter continue to maintain the Records at least until that 
dispute has been finally decided and the time for all available challenges or 
appeals of that decision has expired. 

c. MDOT or its representative may inspect, copy, scan, or audit the Records at any 
reasonable time after giving reasonable notice. 

d. If any part of the work is subcontracted, the Consultant will assure compliance 
with subsections (a), (b), and (c) above for all subcontracted work. 

13. The Consultant will provide insurance in the amounts and types set forth below, at a 
minimum, for the life of the Contract. The Consultant will submit certificates of 
insurance to MDOT before the award of the Contract, as requested by MDOT. The 
insurer must provide at least thirty (30) days written notice of cancellation or change to 
MDOT. The Consultant is responsible for verifying that its subconsultants are in 
compliance with MDOT’s insurance requirements. 

Required Limits Additional Requirements

Commercial General Liability Insurance

Minimal Limits: 
$1,000,000 Each Occurrence Limit 
$1,000,000 Personal & Advertising Injury Limit 
$2,000,000 General Aggregate Limit  
$2,000,000 Products/Completed Operations  

The Consultant must have its policy endorsed 
to add “the State of Michigan, its 
departments, divisions, agencies, offices, 
commissions, officers, employees, and 
agents” as additional insureds. 

Automobile Liability Insurance

Minimal Limits: 
$1,000,000 Per Occurrence 

Workers' Compensation Insurance

Minimal Limits: 
Coverage according to applicable laws 
governing work activities.  

Waiver of subrogation, except where waiver is 
prohibited by law.

Employers Liability Insurance

Minimal Limits: 
$500,000       Each Accident 
$500,000       Each Employee by Disease 
$500,000       Aggregate Disease. 

Professional Liability (Errors and Omissions) Insurance

Minimal Limits: 
 $1,000,000 Per Claim  

14. If MDOT discloses its confidential information to the Consultant, the Consultant will 
maintain such information as confidential.  Information provided by MDOT will be 
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deemed confidential if it is marked confidential or stated in writing to be confidential.  
The above obligations of confidentiality will not apply to: 

a. Information for which MDOT gives prior written permission for publication or 
use. 

b. Information that is required to be disclosed based on court order. 

A violation of this provision will be considered a breach of the Contract, and MDOT may 
terminate the Contract under the provisions of Section 26(b). 

News releases pertaining to the Contract or the Services to which it relates will not be 
made without prior written approval from MDOT, and then only in accordance with 
explicit instructions from MDOT.  News releases made without MDOT’s approval will 
be considered a breach of the Contract, and MDOT may terminate the Contract under the 
provisions of Section 26(b). 

15. The Consultant will submit billings to MDOT for the Services performed in accordance 
with the following:  

a. Billings for the Services will be on an actual cost plus fixed fee basis; a lump sum 
basis; a milestone basis, with lump sum payments to be made upon the 
accomplishment of defined milestones; a loaded hourly rate plus direct expenses 
basis; or a unit price per unit of work basis. (Unit prices may be bid or agreed 
upon.)  The billings for Services on an actual cost plus fixed fee basis will be as 
defined in Section 20.  The billings for Services on a lump sum basis will be in 
accordance with the lump sum schedule in Exhibit A.  The billings for Services 
on a milestone basis will be in accordance with the milestone schedule in Exhibit 
A.  Each billing for milestone payment will only occur upon acceptance of all 
work detailed in the milestone description in Exhibit A for the specific milestone.  
The billings for Services on a loaded hourly rate basis will be in accordance with 
the defined rates detailed in Exhibit A.  The billings for Services on a unit price 
per unit of work basis will be in accordance with the unit prices defined in Exhibit 
A. 

b. The billings for Services on an actual cost plus fixed fee basis, a loaded hourly 
rate basis, or a unit price per unit of work basis will not be submitted more often 
than once per month without prior written approval from MDOT. Each billing 
will be submitted promptly, no more than sixty (60) days after completion of the 
Services for that billing. All billings for Services provided prior to September 30 
of any year must be received by MDOT in accordance with MDOT’s annual 
fiscal year end instructions or a significant delay in payment may occur. 

c. The final billing for the Services must be received within sixty (60) days of 
completion of the Services.  MDOT may close the Contract after the sixty (60) 
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days have passed.  Costs provided to MDOT after this sixty (60) day period may 
be denied by MDOT. 

d. The Consultant agrees that the costs reported to MDOT for the Contract will 
represent only those items that are properly chargeable in accordance with the 
Contract.  The Consultant also certifies that it has read the Contract terms and has 
made itself aware of the applicable laws, regulations, and terms of the Contract 
that apply to the reporting of costs incurred under the terms of the Contract. 

16. MDOT will provide the Consultant with access to MDOT standards and information in 
its possession and related to the Services that the Consultant specifically requests, except 
for such standards and information as the Consultant is specifically required to provide. 

17. MDOT will make payment to the Consultant after receipt of billings, subject to 
verification of progress, in accordance with the provisions enumerated below.  

a. Within thirty (30) days of the receipt of the billing from the Consultant, MDOT 
will either approve the billing for payment or, in lieu of such approval, inform the 
Consultant that such approval has not been given. Additionally, MDOT will 
inform the Consultant why the billing has not been approved and the actions, if 
any, required of the Consultant to obtain such approval. Upon approval by the 
Project Manager, the billing will be submitted for payment. This subsequent 
payment process requires up to an additional thirty (30) days. 

b. Compensation for Services that will be reimbursed on an actual cost plus fixed fee 
basis will be in accordance with the definition of such cost set forth in Section 20 
and will not exceed the maximum amount set forth in the Contract.  Progress 
payments will include direct salary costs, other direct costs, MDOT-approved 
amounts for overhead, facilities cost of capital, and fixed fee.  The portion of the 
fixed fee that may be included in progress payments will be equal to the total 
fixed fee multiplied by the percentage of the work that has been completed to date 
of billing.  Progress payments will not be made more often than once per month 
without prior written approval from MDOT. 

c. Compensation for Services that will be reimbursed on a lump sum basis will be in 
accordance with the lump sum payment schedule in Exhibit A and will not exceed 
the maximum amount set forth in the Contract. 

d. Compensation for Services that will be reimbursed on a milestone basis will be in 
accordance with the milestone payment schedule in Exhibit A and will not exceed 
the maximum amount set forth in the Contract. 

e. Compensation for Services that will be reimbursed on a loaded hourly rate basis 
will be in accordance with the defined rates detailed in Exhibit A and will not 
exceed the maximum amount set forth in the Contract.  Progress payments will 
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not be made more often than once per month without prior written approval from 
MDOT. 

f. Compensation for Services that will be reimbursed on a unit price per unit of 
work basis will be in accordance with the defined unit prices detailed in Exhibit A 
and will not exceed the maximum amount set forth in the Contract.  Progress 
payments will not be made more often than once per month without prior written 
approval from MDOT. 

g. Payment for reimbursement for a proportionate share of the work performed as 
determined by the dispute resolution process (DRP) will be paid in accordance 
with the provisions of Section 19 and after the thirty (30) day acceptance period 
defined in Exhibit C. 

h. Reimbursement of actual costs pursuant to this section will not constitute a final 
determination by MDOT of the allowability of such costs and will not constitute a 
waiver by MDOT of any violation of the terms of the Contract committed by the 
Consultant. 

i. The Consultant will not be paid for costs arising from the correction of errors and 
omissions attributable to the Consultant. 

j. MDOT will not reimburse or be responsible for any costs incurred by the 
Consultant prior to the award or subsequent to the expiration of the Contract. 

18. MDOT funds in the Contract made available through legislative appropriations are based 
on projected revenue estimates.  MDOT may reduce the amount of the Contract if the 
revenue actually received is insufficient to support the appropriation under which the 
Contract is made. 

19. Proportional compensation for work performed as a result of the DRP will be on the basis 
of actual cost and a fixed fee for profit. The proportion of such costs incurred that will be 
reimbursed, if any, will be as determined by the DRP. MDOT and the Consultant will 
maintain separate Records by job number for the costs incurred relative to the DRP. The 
allowability of such costs will be as determined by MDOT’s auditor. The determination 
of allowability under the provisions of this section is limited to the acceptability of the 
expense relative to 48 CFR, Federal Acquisition Regulations, Part 31. Such determination 
by MDOT’s auditor does not apply to the acceptability or completeness of work as 
determined by the DRP. 

20. MDOT will determine that payment for the costs of Services required and performed that 
will be reimbursed on an actual cost plus fixed fee basis is in accordance with the 
following: 

a. Direct Salary Costs: Actual labor costs of personnel performing the Services. This 
cost will be based on the employees’ actual hourly rates of pay and the actual 
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hours of performance on the Services, as supported by employee time and earning 
records.  MDOT will not reimburse the Consultant for the premium portion of 
overtime pay unless the Consultant has obtained prior written approval for such 
overtime from MDOT. 

MDOT will pay overtime in accordance with MDOT’s Overtime Reimbursement 
Guidelines, dated May 1, 2013. The guidelines can be found at 
http://www.michigan.gov/documents/mdot/Final_Overtime_Guidelines_05-01-
13_420286_7.pdf?20130509081848.  MDOT’s overtime reimbursement policies 
are intended primarily for construction engineering work. Overtime 
reimbursement for all other types of work will be approved on a case by case 
basis. 

b. Other Direct Costs: Actual costs of materials that may be required hereunder but 
that are not normally provided as part of the overhead of the Consultant. All 
actual costs in excess of Two Thousand Five Hundred Dollars ($2,500.00) per 
other direct costs category will be supported by proper receipts and proof of 
payments. 

c. Overhead Costs: The actual overhead costs incurred by the Consultant at the 
MDOT-accepted rate during work, computed as set forth in 48 CFR, Federal 
Acquisition Regulations, Part 31. The amount of overhead payment, including 
payroll overhead, will be calculated as applied rates to direct labor costs. 
Alternatively, if approved, the Consultant may be reimbursed using the safe 
harbor rate applied to direct labor costs. Overhead costs will include those costs 
that, because of their incurrence for common or joint objectives, are not readily 
subject to treatment as direct costs.  

d. Facilities Cost of Capital: A pro-rated portion of the actual facilities cost of 
capital incurred by the Consultant during work if the estimated facilities cost of 
capital was specifically identified in the cost proposal for this work. 

e. Subconsultant Costs: Actual costs of subconsultants performing Services under 
the Contract. Amounts for fixed fees paid by the Consultant to the subconsultant 
will not be considered an actual cost of the Consultant but will be considered a 
part of the fixed fee of the Consultant. 

f. Travel and Subsistence: Actual travel costs in accordance with and not to exceed 
the amounts set forth in the current State of Michigan Standardized Travel 
Regulations, incorporated herein by reference. Meals will be reimbursed at the 
applicable meal allowance rates set forth in the current State of Michigan 
Standardized Travel Regulations. 

MDOT will reimburse the Consultant for vehicle expenses and the costs of travel 
to and from project sites in accordance with MDOT’s Travel and Vehicle Expense 
Reimbursement Guidelines, dated May 1, 2013.  The guidelines can be found at 
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http://www.michigan.gov/documents/mdot/Final_Travel_Guidelines_05-01-
13_420289_7.pdf?20130509082418. MDOT’s travel and vehicle expense 
reimbursement policies are intended primarily for construction engineering work. 
Reimbursement for travel to and from project sites and for vehicle expenses for 
all other types of work will be approved on a case by case basis. 

g. Fixed Fee: In addition to payments set forth under subsections (a), (b), (c), (d), 
(e), and (f) above, MDOT agrees to pay the Consultant a fixed fee. It is agreed 
and understood that such amount will constitute full compensation to the 
Consultant for profit and will not vary because of any differences between the 
estimated cost and the actual cost. Overruns in the actual cost of the Services will 
not warrant an increase or adjustment in the amount of the fixed fee. 

h. Reimbursement for costs incurred is subject to the cost criteria set forth in 48 
CFR, Federal Acquisition Regulations, Part 31. 

21. The parties will consider the Services to be complete when accepted by MDOT. Such 
acceptance by MDOT is not intended to nor does it relieve the Consultant of any of its 
obligations and responsibilities herein. 

22. Any change in the scope, character, or term of the Contract or in the maximum amount of 
the Contract will only be by award of a prior written amendment to the Contract by the 
parties. The maximum dollar amount of the Contract will not be increased without an 
accompanying and comparable increase in the Scope of Services. 

23. The Consultant’s signature on the Contract constitutes the Consultant’s specific 
agreement that all provisions of the Contract, including these Terms and Conditions, 
unless otherwise amended, are continued through any time period for which the Contract 
is extended by way of a time extension amendment.  Any such extension will not operate 
as a waiver by MDOT of any of its rights herein set forth. 

24. When unreasonable delays are caused by circumstances or conditions that are not the 
fault of and are beyond the control of the Consultant and are significant, as determined by 
MDOT, the Consultant may submit a written request for an extension of time and/or  an 
update to its labor rates to reflect the rates currently in effect for the firm when such 
changes to those rates are material.  MDOT will provide written responses to such 
requests within thirty (30) days. 

a. In the event MDOT determines that an extension of time or an update in rates is 
warranted by the circumstances or conditions that are not the fault of and are 
beyond the control of the Consultant, MDOT will respond in writing by issuing an 
amendment to the Contract, as provided for in Section 22. Such extension of time 
or granting of revised rates will not operate as a waiver by MDOT of any of its 
rights herein set forth. 
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b. In the event MDOT determines that an extension of time or an update in rates is 
not warranted by the circumstances or conditions, MDOT will advise the 
Consultant in writing of its determination. Such determination by MDOT will be 
considered final and binding and not subject to further review or consideration. 

c. Failure on the part of the Consultant to submit a written request for an extension 
of time or an update to its labor rates will constitute a waiver of the request for 
extra compensation for any such delay or rate change. The filing of such notice by 
the Consultant will not be construed to establish the validity of the request. 

25. MDOT and the Consultant will agree on the Key People to be assigned to the Project 
Team prior to any work being performed. The Consultant will not replace any Key 
People assigned to the Project Team without prior written approval from MDOT. MDOT 
has the right to disapprove proposed replacements, and the Consultant is required to find 
alternative replacements that are acceptable to MDOT. The replacement of Key People 
from the Project Team without MDOT’s prior written approval will be considered a 
breach of the Contract, and MDOT may terminate the Contract under the provisions of 
Section 26(b).  If a member of the Project Team who is one of the Key People leaves the 
Project Team, the Consultant will replace that person with a person who is acceptable to 
MDOT in accordance with the MDOT “Consultant Loss of Key Staff Notification 
Process,” dated February 9, 2015. Failure by the Consultant to find an acceptable 
replacement to the Project Team will be considered a breach of the Contract, and MDOT 
may terminate the Contract under the provisions of Section 26(b). “Key People” are 
defined as those people whose qualifications and experience are essential to providing 
quality Services.  “Project Team” means the personnel assigned by the Consultant and the 
subconsultant(s) who are responsible for the completion of the Services. 

26. MDOT may terminate the Contract for convenience or cause, as set forth below, before 
the Services are completed. Written notice of termination will be sent to the Consultant. 
The Consultant will be reimbursed in accordance with the following: 

a. Termination for Convenience: 

For Costs to Be Reimbursed on an Actual Cost Plus Fixed Fee Basis:  

The Consultant will be reimbursed for all costs incurred up to the termination date 
set forth in the notice of termination. Such reimbursement will be as set forth in 
Sections 17 and 20. The Consultant will be reimbursed a proportionate share of 
the fixed fee based on the portion of the project that is completed, as determined 
by MDOT. MDOT will receive the work product produced by the Consultant 
under the Contract up to the time of termination, prior to the Consultant being 
reimbursed. In no case will the compensation paid to the Consultant for partial 
completion of the Services exceed the amount the Consultant would have 
received had the Services been completed. 

For Costs to Be Reimbursed on a Lump Sum Basis: 
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The Consultant will be reimbursed for all costs incurred up to the termination date 
set forth in the notice of termination. MDOT will pay a proportionate share for a 
partially completed work product. The value of such partially completed work 
product will be determined by MDOT based on actual costs incurred. Such 
reimbursement will be as set forth in Section 17. MDOT will receive the work 
product produced by the Consultant under the Contract up to the time of 
termination, prior to the Consultant being reimbursed. In no case will the 
compensation paid to the Consultant for partial completion of the Services exceed 
the amount the Consultant would have received had the Services been completed. 

For Costs to Be Reimbursed on a Milestone Basis: 

MDOT will pay the Consultant for all milestones achieved for which MDOT 
receives the completed work product. MDOT will pay a proportionate share for 
the partially completed work product of any partially completed milestone. The 
value of such partially completed work product will be determined by MDOT 
based on actual costs incurred. Such reimbursement will be as set forth in Section 
17.  In no case will the compensation paid to the Consultant for partial completion 
of the Services exceed the amount the Consultant would have received had the 
Services been completed. 

For Costs to Be Reimbursed on a Loaded Hourly Rate Basis: 

The Consultant will be reimbursed for all costs incurred up to the termination date 
set forth in the notice of termination. Such reimbursement will be as set forth in 
Section 17. MDOT will receive the work product produced by the Consultant 
under the Contract up to the time of termination, prior to the Consultant being 
reimbursed. In no case will the compensation paid to the Consultant for partial 
completion of Services exceed the amount the Consultant would have received 
had the Services been completed. 

For Costs to Be Reimbursed on a Unit Price per Unit of Work Basis: 

The Consultant will be reimbursed for all units of work performed for which 
MDOT receives the completed work product. MDOT will pay a proportionate 
share for the partially completed work product of any partially completed unit of 
work.  The value of such partially completed unit of work will be determined by 
MDOT based on actual costs incurred.  In no case will the compensation paid to 
the Consultant for partial completion of the Services exceed the amount the 
Consultant would have received had the Services been completed. 

b. Termination for Cause: 

In the event the Consultant fails to complete any of the Services in a manner 
satisfactory to MDOT, and/or discloses MDOT’s confidential information, in 
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violation of the provisions of Section 14, and/or replaces any Key People without 
prior written approval from MDOT, as set forth in Section 25, and/or fails to find 
an acceptable replacement to the Project Team, as set forth in Section 25, and/or 
makes any public relations communications and/or products that are intended for 
an external audience without prior written approval from MDOT, as set forth in 
Section 47, MDOT may terminate the Contract for cause. Written notice of 
termination will be sent to the Consultant. The Consultant will be reimbursed as 
follows: 

For Costs to Be Reimbursed on an Actual Cost Plus Fixed Fee Basis: 

The Consultant will be reimbursed for the Services completed up to receipt of the 
notice of termination. MDOT may pay a proportionate share for a partially 
completed work product produced by the Consultant. The value of such partially 
completed work product will be determined by MDOT based on actual costs 
incurred up to the estimated value of the work product received by MDOT, as 
determined by MDOT. Such actual costs will be as set forth in Section 20. The 
Consultant will be reimbursed a proportionate share of the fixed fee based on the 
portion of the project that is completed, as determined by MDOT. MDOT will 
receive the work product produced by the Consultant under the Contract up to the 
time of termination, prior to the Consultant being reimbursed. In no case will the 
compensation paid to the Consultant for partial completion of the Services exceed 
the amount the Consultant would have received had the Services been completed. 

For Costs to Be Reimbursed on a Lump Sum Basis: 

The Consultant will be reimbursed for the Services completed up to receipt of the 
notice of termination. MDOT may pay a proportionate share for a partially 
completed work product. The value of such partially completed work product will 
be determined by MDOT based on actual costs incurred up to the estimated value 
of the work product received by MDOT.  Such reimbursement will be as set forth 
in Section 17.  MDOT will receive the work product produced by the Consultant 
under the Contract up to the time of termination, prior to the Consultant being 
reimbursed.  In no case will the compensation paid to the Consultant for partial 
completion of the Services exceed the amount the Consultant would have 
received had the Services been completed. 

For Costs to Be Reimbursed on a Milestone Basis: 

The Consultant will be reimbursed for all milestones achieved for which MDOT 
receives the completed work product. MDOT will not reimburse the Consultant 
for any partially completed milestones. 

For Costs to Be Reimbursed on a Loaded Hourly Rate Basis: 
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The Consultant will be reimbursed for the Services completed up to receipt of the 
notice of termination. MDOT may pay a proportionate share for a partially 
completed work product. The value of such partially completed work product will 
be determined by MDOT based on actual costs incurred up to the estimated value 
of the work product received by MDOT, as determined by MDOT. Such 
reimbursement will be as set forth in Section 17. MDOT will receive the work 
product produced by the Consultant under the Contract up to the time of 
termination, prior to the Consultant being reimbursed. In no case will the 
compensation paid to the Consultant for partial completion of Services exceed the 
amount the Consultant would have received had the Services been completed. 

For Costs to Be Reimbursed on a Unit Price per Unit of Work Basis: 

The Consultant will be reimbursed for all units of work performed for which 
MDOT receives the completed work product. MDOT may pay a proportionate 
share for the work product of any partially completed unit of work. The value of 
such partially completed work product will be determined by MDOT based on 
actual costs incurred up to the estimated value of the work product received by 
MDOT as determined by MDOT. In no case will the compensation paid to the 
Consultant for partial completion of the Services exceed the amount the 
Consultant would have received had the Services been completed. 

In the event that termination by MDOT is necessitated by any wrongful breach, failure, 
default, or omission by the Consultant, MDOT will be entitled to pursue whatever 
remedy is available to it, including, but not limited to, withholding funds or off-setting 
against funds owed to the Consultant under the Contract, as well as any other existing or 
future contracts between the Consultant and MDOT, for any and all damages and costs 
incurred or sustained by MDOT as a result of its termination of the Contract due to the 
wrongful breach, failure, default, or omission by the Consultant. In the event of 
termination of the Contract, MDOT may procure the professional Services from other 
sources and hold the Consultant responsible for any damages or excess costs occasioned 
thereby. 

In the event the Consultant disagrees with MDOT regarding a determination of the 
completeness or value of Services completed or the amount of reimbursement for which 
the Consultant is eligible under the provisions of this section, the Consultant may invoke 
the DRP described in Section 32. 

27. In the event that an audit performed by or on behalf of MDOT indicates an adjustment to 
the costs reported under the Contract or questions the allowability of an item of expense, 
MDOT will promptly submit to the Consultant a Notice of Audit Results and a copy of 
the audit report, which may supplement or modify any tentative findings verbally 
communicated to the Consultant at the completion of an audit. 

Within sixty (60) days after the date of the Notice of Audit Results, the Consultant will 
(a) respond in writing to the responsible Bureau of MDOT indicating whether or not it 
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concurs with the audit report, (b) clearly explain the nature and basis for any 
disagreement as to a disallowed item of expense, and (c) submit to MDOT a written 
explanation as to any questioned or no opinion expressed item of expense (Response). 
The Response will be clearly stated and will provide any supporting documentation 
necessary to resolve any disagreement or questioned or no opinion expressed item of 
expense. Where the documentation is voluminous, the Consultant may supply appropriate 
excerpts and make alternate arrangements to conveniently and reasonably make that 
documentation available for review by MDOT. The Response will refer to and apply the 
language of the Contract. The Consultant agrees that failure to submit a Response within 
the sixty (60) day period constitutes agreement with any disallowance of an item of 
expense and authorizes MDOT to finally disallow any items of questioned or no opinion 
expressed cost. 

MDOT will make its decision with regard to any Notice of Audit Results and Response 
within one hundred twenty (120) days after the date of the Notice of Audit Results. If 
MDOT determines that an overpayment has been made to the Consultant, the Consultant 
will repay that amount to MDOT or reach agreement with MDOT on a repayment 
schedule within thirty (30) days after the date of an invoice from MDOT. If the 
Consultant fails to repay the overpayment or reach agreement with MDOT on a 
repayment schedule within the thirty (30) day period, the Consultant agrees that MDOT 
will deduct all or a portion of the overpayment from any funds then or thereafter payable 
by MDOT to the Consultant under the Contract or any other agreement or payable to the 
Consultant under the terms of 1951 PA 51, as applicable. Interest will be assessed on any 
partial payments or repayment schedules based on the unpaid balance at the end of each 
month until the balance is paid in full. The assessment of interest will begin thirty (30) 
days from the date of the invoice. The rate of interest will be based on the Michigan 
Department of Treasury common cash funds interest earnings. The rate of interest will be 
reviewed annually by MDOT and adjusted as necessary based on the Michigan 
Department of Treasury common cash funds interest earnings. The Consultant expressly 
consents to this withholding or offsetting of funds under those circumstances, reserving 
the right to file a lawsuit in the Court of Claims to contest MDOT’s decision only as to 
any item of expense the disallowance of which was disputed by the Consultant in a 
timely filed Response. 

28. All documents prepared by the Consultant under the Contract, including tracings, 
drawings, estimates, specifications, field notes, investigative studies, and other relevant 
documents, are the property of MDOT. 

29. The Contract is personal to the parties and cannot be assigned. The Consultant will not 
sublet any portion of the Services without MDOT’s approval of the Consultant’s Intent to 
Subcontract form, and subconsultant work may not begin until the subcontract is signed 
or, in specific situations, a Limited Notice to Proceed form is signed.  The Consultant will 
not sublet more than sixty percent (60%) of the Services under the Contract by dollar 
amount. 
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Such approval of any Intent to Subcontract form or Limited Notice to Proceed form is 
given solely for the purposes of MDOT. Approval does not constitute an assumption of 
liability, a waiver, or an estoppel to enforce any of the requirements of the Contract, nor 
will any such approval by MDOT be construed as a warranty of the third party’s 
qualifications, professional standing, ability to perform the work being subcontracted, or 
financial integrity. Neither the Intent to Subcontract form nor the Limited Notice to 
Proceed form replaces the traditional subcontract or subcontract amendment between the 
Consultant and its subconsultant. MDOT or its representative may inspect, copy, scan, or 
audit the traditional subcontract records at any reasonable time after giving reasonable 
notice. 

Any subconsultant will not sublet more than fifty percent (50%) of its subcontracted 
Services by dollar amount. This provision will be included in all subcontracts relating to 
the Contract. 

30. The Consultant agrees to pay each subcontractor for the satisfactory completion of work 
associated with the subcontract no later than ten (10) calendar days from the receipt of 
each payment the Consultant receives from MDOT. This requirement is also applicable 
to all sub-tier subcontractors and will be made a part of all subcontract agreements. 

This prompt payment provision is a requirement of 49 CFR Part 26, as amended, and 
does not confer third-party beneficiary right or other direct right to a subcontractor 
against MDOT.  This provision applies to both Disadvantaged Business Enterprise (DBE) 
and non-DBE subcontractors. 

The Consultant further agrees that it will comply with 49 CFR Part 26, as amended, and 
will report any and all DBE subcontractor payments to MDOT with each invoice in the 
format set forth in Appendix G, dated September 2015, attached hereto and made a part 
hereof, or any other format acceptable to MDOT. 

31. All questions that may arise as to the quality and acceptability of work, the manner of 
performance and rate of progress of the work, the interpretation of designs and 
specifications, and the satisfactory and acceptable fulfillment of the terms of the Contract 
will be decided by MDOT, except as provided for in the dispute resolution process, as set 
forth in Section 32 below. 

32. In the event that problems occur with the Services performed by the Consultant, MDOT 
and the Consultant agree to follow a DRP.  The Consultant and MDOT specifically agree 
that, in the event problems arise with the performance of the Services that may be the 
result of errors and/or omissions by the Consultant or a failure of the Consultant to 
otherwise perform in accordance with the Contract, the Consultant and MDOT will 
follow and abide by a decision reached by the DRP, as described in the attached Exhibit 
C, dated April 21, 2022. It is further agreed that the Consultant reserves the right to file a 
lawsuit in a Michigan court of competent jurisdiction to contest the decisions or rulings 
of the DRP only at the completion of the DRP and then only if the DRP decision was 
timely rejected by the Consultant in accordance with the requirements of the DRP.  
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33. With regard to nondiscrimination and DBE requirements:  

a. In connection with the performance of Services under the Contract, the Consultant 
(hereinafter in Appendix A referred to as the “contractor”) agrees to comply with 
the State of Michigan provisions for “Prohibition of Discrimination in State 
Contracts,” as set forth in Appendix A, dated June 2011, attached hereto and 
made a part hereof. This provision will be included in all subcontracts relating to 
the Contract. 

b. During the performance of the Contract, the Consultant, for itself, its assignees, 
and its successors in interest (hereinafter in Appendix B referred to as the 
“contractor”), agrees to comply with the Civil Rights Act of 1964, being PL 88-
352, 78 Stat. 241, as amended, being Title 42 USC Sections 1971, 1975a-1975d, 
and 2000a-2000h-6, and the Regulations of the Department of Transportation (49 
CFR Part 21) issued pursuant to said Act, including Appendix B, dated June 2011, 
attached hereto and made a part hereof. This provision will be included in all 
subcontracts relating to the Contract. 

c. The Consultant will carry out the applicable requirements of MDOT’s DBE 
program and 49 CFR Part 26, including, but not limited to, those requirements set 
forth in Appendix C, dated October 2, 2014, attached hereto and made a part 
hereof. 

34. Public Act 533 of 2004 requires that payments under the Contract be processed by 
electronic funds transfer (EFT).  The Consultant is required to register to receive 
payments by EFT at the SIGMA Vendor Self Service (VSS) website 
(www.michigan.gov/SIGMAVSS). 

35. The Consultant specifically agrees that in the performance of the Services, by itself, by an 
approved subcontractor, or by anyone acting on its behalf, it will comply with any and all 
state, federal, and local statutes, ordinances, and regulations and will obtain all permits 
that are applicable to the entry into and performance of the Contract. 

36. In addition to the protection afforded by any policy of insurance, the Consultant agrees to 
indemnify and save harmless the State of Michigan, the Michigan State Transportation 
Commission, MDOT, the FHWA, and all officers, agents, and employees thereof: 

a. From any and all claims by persons, firms, or corporations for labor, materials, 
supplies, or services provided to the Consultant in connection with the 
Consultant’s performance of the Services; and 

b. From any and all costs or claims for additional compensation or damages, or 
injuries to or death of any and all persons, for loss of or damage to property, for 
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environmental damage, degradation, response and cleanup cost, including 
attorney fees and related costs, caused by errors and/or omissions attributable to 
the Consultant’s performance of the Services under the Contract unless the 
Consultant proves that notwithstanding the error or omission, the Consultant met 
generally accepted standards of care.  In addition to excusing consultants from 
liability for errors or omissions that the Consultant proves occurred despite its 
compliance with generally accepted standards of care, the Consultant will only be 
responsible for the percentage of the damages and costs that corresponds to the 
proportion of the total damages and costs caused by the errors and/or omissions 
attributable to the Consultant for which the Consultant is otherwise liable under 
this subparagraph. 

MDOT will not be subject to any obligations or liabilities by contractors of the 
Consultant or their subcontractors or any other person not a party to the Contract without 
its specific consent and notwithstanding its concurrence in or approval of the award of 
any contract or subcontract or the solicitation thereof. 

It is expressly understood and agreed that the Consultant will take no action or conduct 
that arises either directly or indirectly out of its obligations, responsibilities, and duties 
under the Contract that results in claims being asserted against or judgments being 
imposed against the State of Michigan, the Michigan State Transportation Commission, 
MDOT, and/or the FHWA, as applicable. 

In the event the same occurs, it will be considered as a breach of the Contract, thereby 
giving the State of Michigan, the Michigan State Transportation Commission, MDOT, 
and/or the FHWA, as applicable, a right to seek and obtain any necessary relief or 
remedy, including, but not limited to, a judgment for money damages. 

37. The Consultant’s signature on the Contract constitutes the Consultant’s certification of 
“status” under penalty of perjury under the laws of the United States with respect to 49 
CFR Part 29, as amended and as relocated to 2 CFR Part 1200, pursuant to Executive 
Order 12549. 

The certification that is outlined as a part of these Terms and Conditions as Attachment A 
is Appendix A of 49 CFR Part 29 and applies to the Consultant (referred to in Appendix 
A as “the prospective primary participant”). 

The Consultant is responsible for obtaining the same certification from all subcontractors 
under the Contract by inserting the following paragraph in all subcontracts: 

“The subcontractor’s signature on the Contract constitutes the 
subcontractor’s certification of ‘status’ under penalty of perjury under the 
laws of the United States with respect to 49 CFR Part 29, as amended and 
as relocated to 2 CFR Part 1200, pursuant to Executive Order 12549. The 
certification included as a part of this Contract as Attachment B is 
Appendix B of 49 CFR Part 29.” 



17 Terms and Conditions v4 

This certification is required of all subcontractors, testing laboratories, and other lower 
tier participants with which the Consultant enters into a written arrangement for the 
procurement of goods or services provided for in the Contract. 

38. For contracts in excess of One Hundred Thousand Dollars ($100,000.00): 

a. The Consultant’s signature on the Contract constitutes the Consultant’s 
certification that to the best of his or her knowledge and belief no federal 
appropriated funds have been paid or will be paid by or on behalf of the 
undersigned to any person for influencing or attempting to influence an officer or 
employee of any agency, a member of Congress, an officer or employee of 
Congress, or an employee of a member of Congress in connection with the 
awarding of any federal contract, the making of any federal grant, the making of 
any federal loan, the entering into of any cooperative agreement, or the extension, 
continuation, renewal, amendment, or modification of any federal contract, grant, 
loan, or cooperative agreement. 

b. If any funds other than federal appropriated funds have been paid or will be paid 
to any person for influencing or attempting to influence an officer or employee of 
any agency, a member of Congress, an officer or employee of Congress, or an 
employee of a member of Congress in connection with this federal contract, grant, 
loan, or cooperative agreement, the undersigned will complete and submit 
Standard Form LLL, “Disclosure Form to Report Lobbying,” pursuant to Section 
1352, Title 31 USC, in accordance with its instructions. 

c. The Consultant will require that the language of this certification be included in 
the award documents for all third-party agreements (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that 
all subrecipients will certify and disclose accordingly. 

d. This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this 
certification is a prerequisite for making or entering into this transaction imposed 
by Section 1352, Title 31 USC. Any person who fails to file the required 
certification will be subject to a civil penalty of not less than Ten Thousand 
Dollars ($10,000.00) and not more than One Hundred Thousand Dollars 
($100,000.00) for each such failure. 

39. In accordance with 1980 PA 278, MCL 423.321 et seq., the Consultant, in the 
performance of the Contract, will not enter into a contract with a subcontractor, 
manufacturer, or supplier listed in the register maintained by the United States 
Department of Labor of employers who have been found in contempt of court by a 
federal court of appeals on not less than three (3) occasions involving different violations 
during the preceding seven (7) years for failure to correct an unfair labor practice, as 
prohibited by Section 8 of Chapter 372 of the National Labor Relations Act, 29 USC 158. 
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MDOT may void the Contract if the name of the Consultant or the name of a 
subcontractor, manufacturer, or supplier utilized by the Consultant in the performance of 
the Contract subsequently appears in the register during the performance of the Contract. 

40. For contracts in excess of One Hundred Fifty Thousand Dollars ($150,000.00): 

a. The Consultant stipulates that any facility to be utilized in the performance of the 
Contract, unless such Contract is exempt under the Clean Air Act, as amended (42 
USC 7401 et seq., as amended, including Pub. L. 101-549), and under the Clean 
Water Act, as amended (33 USC 1251 et seq., as amended, including Pub. L. 100-
4), and/or under Executive Order 11738 and regulations in implementation 
thereof (40 CFR Part 15), is not listed on the date of Contract award on the U.S. 
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 
40 CFR Part 15.20. 

b. The Consultant agrees to comply with all the requirements of the Clean Air Act 
and the Clean Water Act and all regulations and guidelines listed thereunder 
related to the Consultant and the Services under the Contract. 

c. The Consultant will promptly notify MDOT and the U.S. EPA, Assistant 
Administrator for Enforcement, of the receipt of any communication from the 
Director, Office of Federal Activities, EPA, indicating that a facility to be utilized 
for the Contract is under consideration to be listed on the EPA List of Violating 
Facilities. 

d. The Consultant agrees to include or cause to be included the requirements of the 
preceding three (3) paragraphs, (a), (b), and (c), in every nonexempt subcontract. 

41. The Consultant agrees that no otherwise qualified individuals with disabilities in the 
United States, as defined in the Americans with Disabilities Act, 42 USC 12101 et seq., 
as amended, and regulations in implementation thereof (29 CFR Part 1630), will, solely 
by reason of their disabilities, be excluded from participation in, be denied the benefits 
of, or be subjected to discrimination under any program or activity receiving benefits 
under the Contract. 

42. The Consultant agrees that it will not volunteer, offer, or sell its services to any litigant 
against MDOT with respect to any Services it has agreed to perform for MDOT under the 
Contract, provided that this provision will not apply either when the Consultant is issued 
a valid subpoena to testify in a judicial or administrative proceeding or when the 
enforcement of this provision would cause the Consultant to be in violation of any 
Michigan or federal law. 

43. Any approvals, reviews, and/or inspections of any nature by MDOT will not be construed 
as warranties or assumptions of liability on the part of MDOT. It is expressly understood 
and agreed that any such approvals are for the sole and exclusive purposes of MDOT, 



19 Terms and Conditions v4 

which is acting in a governmental capacity under the Contract, and that such approvals 
are a governmental function incidental to the Services under the Contract. 

Any approvals, reviews, and/or inspections by MDOT will not relieve the Consultant of 
its obligations hereunder, nor are such approvals, reviews, and/or inspections by MDOT 
to be construed as warranties as to the propriety of the Consultant’s performance but are 
undertaken for the sole use and information of MDOT. 

44. With regard to claims based on goods or services that were used to meet the Consultant’s 
obligation to MDOT under the Contract, the Consultant hereby irrevocably assigns its 
right to pursue any claims for relief or causes of action for damages sustained by the State 
of Michigan or MDOT due to any violation of 15 USC, Sections 1 - 15, and/or 1984 PA 
274, MCL 445.771 - 445.788, excluding Section 4a, to the State of Michigan or MDOT. 

The Consultant will require any subcontractors to irrevocably assign their rights to pursue 
any claims for relief or causes of action for damages sustained by the State of Michigan 
or MDOT with regard to claims based on goods or services that were used to meet the 
Consultant’s obligation to MDOT under the Contract due to any violation of 15 USC, 
Sections 1 - 15, and/or 1984 PA 274, MCL 445.771 - 445.788, excluding Section 4a, to 
the State of Michigan or MDOT as a third-party beneficiary. 

The Consultant will notify MDOT if it becomes aware that an antitrust violation with 
regard to claims based on goods or services that were used to meet the Consultant’s 
obligation to MDOT under the Contract may have occurred or is threatened to occur.  
The Consultant will also notify MDOT if it becomes aware of any person’s intent to 
commence, or of commencement of, an antitrust action with regard to claims based on 
goods or services that were used to meet the Consultant’s obligation to MDOT under the 
Contract. 

45. The Consultant agrees not to provide any services to a construction contractor for a 
project for which the Consultant has provided services to MDOT. 

The Consultant and its Affiliates agree not to have any public or private interest, and will 
not acquire directly or indirectly any such interest in connection with the project, that 
would conflict or appear to conflict in any manner with the performance of the Services 
under the Contract.  “Affiliate” means a corporate entity linked to the Consultant through 
common ownership.  The Consultant and its Affiliates agree not to provide any services 
to a construction contractor or any entity that may have an adversarial interest in a project 
for which it has provided services to MDOT.  The Consultant and its Affiliates agree to 
disclose to MDOT all other interests that the prime or sub consultants have or 
contemplate having during each phase of the project.  The phases of the project include, 
but are not limited to, planning, scoping, early preliminary engineering, design, and 
construction.  In all situations, MDOT will decide if a conflict of interest exists.  If 
MDOT concludes that a conflict of interest exists, it will inform the Consultant and its 
Affiliates.  If the Consultant and its Affiliates choose to retain the interest constituting the 
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conflict, MDOT may terminate the Contract for cause in accordance with the provisions 
of these Terms and Conditions. 

46. The Consultant warrants that it has not employed or retained any company or person 
other than bona fide employees working solely for the Consultant to solicit or secure the 
Contract and that it has not paid or agreed to pay any company or person other than bona 
fide employees working solely for the Consultant any fee, commission, percentage, 
brokerage fee, gift, or other consideration contingent upon or resulting from the award or 
making of the Contract.  For breach or violation of this warranty, MDOT will have the 
right to terminate the Contract without liability or, at its discretion, to deduct from the 
Contract price or consideration or otherwise recover the full amount of such fee, 
commission, percentage, brokerage fee, gift, or contingent fee. 

47. Any public relations communications and/or products pertaining to the Contract or the 
Services thereunder that are intended for an external audience will not be made without 
prior written approval from MDOT, and then only in accordance with explicit 
instructions from MDOT.  Examples of public relations communications and/or products 
may include the following: 

a. Use of the MDOT logo; 

b. Brochures, flyers, invitations, programs, or any other printed materials intended 
for an external audience; 

c. Postings on social media sites or websites; 

d. New or updated video, digital versatile disk (DVD), or video sharing productions; 

e. Exhibits or presentations. 

A violation of this provision constitutes a breach of the Contract, and MDOT may 
terminate the Contract under the provisions of Section 26(b). 

48. Any document referenced in these Terms and Conditions is made part of these Terms and 
Conditions. 

49. In case of any discrepancy between the body of the Contract and any exhibit thereto, the 
body of the Contract will govern. In case of any discrepancy between the Contract and 
these Terms and Conditions, the Contract will govern. 
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DISPUTE RESOLUTION PROCESS – CONSULTANTS 

DEFINITIONS 

1. Chief Structure Design Engineer – The MDOT Engineer responsible for oversight of plan 
development activities for the MDOT trunkline bridge program, including distribution and 
assignment of work, and oversight of design units that manage bridge Design Consultants. 

2. Construction Documents – Contract documents as prepared by the Consultant for the 
Department and defined in the services contract or authorization, or as prepared by the 
Department. This includes but is not limited to plans, specifications, calculations, survey notes, 
special provisions, bid quantities, etc. 

3. Consultant – The corporation, partnership or individual that has a prime contract with the 
Department. Note that the Prime Consultant may have subconsultants also involved in the 
project; however, the Prime Consultant is responsible for the entire team. 

The Consultant is responsible for preparing the construction plans and other contract documents 
used for the construction of a project. This includes consultants who provide survey information, 
as well as services from other engineering and/or architectural disciplines included as part of the 
construction plans and contract documents. This includes the Engineer of Record.   

The Consultant is responsible for oversight and documentation of construction contractor 
activities to assure compliance with state and federal regulations and that projects are 
constructed according to the construction plans and specifications. This includes consultants 
providing construction staking, inspection or other construction engineering services. 

4. Department – Michigan Department of Transportation (MDOT). 

5. Design or Construction Engineering Issue – A potential error and/or omission will be 
considered a Design or Construction Engineering Issue until such time that the cause, effect, and 
responsibility have been determined.   

6. Discovery – The identification of a design or construction engineering issue.  

7. Engineer of Construction Field Services – The MDOT Engineer responsible for oversight of 
such things as the development and distribution of construction specifications, quality 
control/quality assurance programs, field consultation standards, and training in support of the 
regions' delivery of the annual program. 

8. Engineer of Design – The MDOT Engineer responsible for oversight of such things as the 
development process and the preparation of the contract documents, milestone review process, 
design standards, special details and special provisions, and training in support of the 
development of the annual program.  

9. Errors and/or Omissions –deficiencies as a result of, but not limited to, missing information, 
miscalculations, incorrect details, incorrect documentation, or inadequate inspection/quality 
assurance activities,  

10. FHWA - Federal Highway Administration. 

11. MDOT Design Project Manager (DPM) – The Manager of the Design Phase of a project who 
oversees the Design Phase of a project and is responsible for managing the Design Consultant. 

EXHIBIT C
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12. MDOT Construction Project Manager (CPM) – The Manager of the Construction Phase of a 
project who oversees the Contractor as they construct the project. This is usually the 
Transportation Service Center (TSC) Construction Engineer. 

13. MDOT Contracts Services Division (CSD) – CSD administers MDOT's contracting processes, 
including bid lettings, contract awards, consultant and contractor payments, prequalification 
contract monitoring, and purchasing. 

14. MDOT Construction Field Services Division (CFS) – CFS is responsible for the development 
and distribution of construction specifications, quality control/quality assurance programs, field 
consultation standards, and training in support of the regions' delivery of the annual program. 

15. MDOT Financial Operations Division (FOD) – FOD delivers both financial and operational 
services throughout MDOT, including the recording of fiscal transactions, budget reporting, and 
project accounting.   

16. MDOT TSC Manager - MDOT’s TSC Managers are trained to direct and oversee the 
transportation activities and programs of their respective areas, including handling transportation-
related design, construction, maintenance, and operational programs within each TSC’s 
geographic boundaries. 

17. MDOT Region Engineer – MDOT’s seven regional offices are managed by professional 
engineers who are trained to direct and oversee the transportation activities and programs of their 
respective regions, including handling transportation-related design, construction, maintenance, 
and operational programs within each region’s geographic boundaries. 

18. Premium Costs of a Material Nature (referred hereafter as Premium Cost) – The additional 
cost of a contract change, for non-value-added-work (work that would not have been necessary), 
as a result of an error and/or omission. Additional costs are due to, but not limited to, delays, 
inefficiencies, rework, extra work, or improper test or inspection, other than those caused by the 
contractor and/or his subcontractors or suppliers.  

19. Projects involving direct Federal oversight:  Category of projects identified by FHWA for 
oversight based on risk. 

20. ProjectWise (PW) – MDOT’s documentation filing system used to manage engineering and 
construction data on projects. For purposes of this document, it is the current information system 
of the Department at the time when this process is invoked on a project. 

BACKGROUND 

The Department employs professional consulting engineering firms to provide design engineering and 
construction engineering and inspection services. It is the policy of the Department that projects will be 
built as designed and let.  In the event the project includes errors and/or omissions resulting in Premium 
Costs, then the steps of this procedure will govern. 

Design work shall conform to current MDOT, FHWA, and AASHTO practices, guidelines, policies, and 
standards (i.e., Road Design Manual, Standard Plans, Published MDOT Design Advisories, Drainage 
Manual, Special Details, Special Provisions (both standard and unique), Roadside Design Guide, A Policy 
on Geometric Design of Highways and Streets, Michigan Manual of Uniform Traffic Control Devices, etc.). 

The administration of construction work shall be in compliance with the standard construction practices of 
the Department; the project construction contract, proposal, and plans; the Standard Specifications for 
Construction and all applicable publications referenced within; the MDOT Construction Manual; the 
Documentation Guide; the Work Zone Safety and Mobility Manual; and all other references, guidelines, 
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and procedures manuals necessary to carry out the work described herein in an appropriate and 
acceptable manner.  

Additionally, work performed as the Project Engineer for the Project will be consistent with the 
Department’s practice and in accordance with the Specifications, Plans, Proposal, the MDOT 
Construction Manual, and any and all other applicable references, guidelines, and/or procedures 
manuals.  

This document establishes procedures to identify, investigate, and document errors, omissions, and 
contractual breaches in consultant-prepared construction plans and contract documents, or in the 
performance of consultant construction engineering and inspection services. This document also 
describes how to determine and document the extent of consultant responsibility for the cost of plan 
revisions and certain added construction costs or issues resulting from errors, omissions, and contractual 
breaches; and how to establish the requirement for a recommendation to pursue recovery of non-value-
added project costs while minimizing the impact to construction during that resolution. 

DISPUTE RESOLUTION PROCESS 

It is the intent that all parties involved in this process work together, through the development and delivery 
of the project, to resolve disputes.  

Should issues arise during the construction of a project, the Consultant and the Department agree to 
promptly address and resolve these issues according to the guidelines set forth in this document and in 
the spirit of the MDOT/ACEC (American Council of Engineering Companies) Partnering Charter. Time is 
normally of the essence in resolving issues.  

If changes are due to errors and/or omissions in the Construction Documents or resulting from 
Construction Engineering Services, these errors and/or omissions can cause premium costs or reduction 
in quality. An assessment must be made by MDOT to determine the extent of the Design and/or 
Construction Engineering Consultant’s responsibility for the errors and/or omissions, including the 
Consultant’s share of the Premium Costs. 

The determination of the degree of responsibility for the error or omission may include, but is not limited 
to: 

 a review of the Consultant’s scope of work, 
 the contract documents in effect when the work was done,  
 necessity for assumptions when detailed design is not applicable, 
 changes in site conditions after the design was completed, 
 decisions in the field to re-design, move, extend, or change something because of field 

conditions that could not have been anticipated, 
 the Contractor not following the plans, 
 actions taken by others without the input from the Consultant, and  
 directions provided by the Department.   

It is important to understand the cost of correcting an error and/or omission relative to the estimated first-
time cost that would have been incurred had the services or contract documents been correct. For 
example, the omission of a pay item that must be added during construction will cause an increase in the 
construction cost, but the cost would have been higher had the pay item been included from the 
beginning. In this case, the cost of the omission depends on how much more it costs to include the item 
during construction than it would have cost had the item been included when the project was bid. 
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1. DISCOVERY 

A. Design Issues Discovered Prior to the Award of the Construction Contract – When a 
potential Design Issue is discovered prior to award of a specific construction contract, the 
following will occur: 

1) If the CPM or DPM anticipates the potential Design Issue could result in cost recovery of 
Premium Costs the DPM coordinates with the MDOT TSC Manager.  TSC Manager will notify 
the MDOT Region Engineer and Engineer of Design of the potential Design Issue.  

2) If MDOT Region Engineer and Engineer of Design concur that there is a potential Design 
Issue, the Department will notify the Consultant in writing that a potential Design Issue has 
been discovered.   

3) The CPM or DPM shall track premium costs related to the potential Design Issue. 

4) The CPM or DPM shall set up a folder in PW to track correspondence and any applicable 
project costs.  

5) The DPM, CPM and the Consultant will endeavor to resolve the Design Issue as quickly as 
possible, with the best interest of the project functionality and keeping costs and schedule in 
mind.   

B. Design issues discovered after the award of the construction contract – When a potential 
Design Issue is discovered after the award of a specific construction contract, the following will 
occur: 

1) The CPM will notify the DPM of a potential Design Issue. If the CPM and/or DPM anticipate 
the potential Design Issue could result in cost recovery of Premium Costs the DPM and/or 
CPM coordinates with the MDOT TSC Manager.  The TSC Manager will notify the MDOT 
Region Engineer and Engineer of Design of the potential Design Issue.  

2) If MDOT Region Engineer and Engineer of Design concur that there is a potential Design 
Issue, the Department will notify the Consultant in writing that a potential Design Issue has 
been discovered.  

3) The CPM shall set up a folder in PW to track correspondence and any applicable project 
costs. Any Premium Costs will be determined later. 

4) The DPM, CPM and the Consultant will endeavor to resolve the Design Issue as quickly as 
possible, with the best interest of the project functionality and keeping costs and schedule in 
mind.   

5) Consultant advises the Department of a recommended remedy to the Design Issue, for 
MDOT’s consideration. 

The issue will be referred to as a Design Issue until it is resolved. Avoid the use of design error or 
omission until it is determined by MDOT that there is an error or omission. 

C. Construction Engineering Issues Discovered – Discovery of potential Construction 
Engineering Issues typically occurs during reviews of the construction engineering work product, 
supplemental agreements, time extensions, staffing, equipment, and project records. When a 
Construction Engineering Issue is discovered, the following will occur: 
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1) If the CPM anticipates the potential Construction Engineering Issue could result in cost 
recovery of Premium Costs, the CPM coordinates with the TSC Manager. The TSC Manager 
will notify MDOT Region Engineer and MDOT Engineer of Construction Field Services of the 
potential Construction Engineering Issue. 

2) If MDOT Region Engineer and Engineer of Construction Field Services concur that there is a 
potential Construction Engineering Issue, the Department will notify the Consultant in writing.  

3) The CPM shall set up a folder in PW to track correspondence and project costs. Any 
premium costs will be determined later. 

4) The CPM and the Consultant will endeavor to resolve the Construction Engineering Issue as 
quickly as possible, with the best interest of the project and cost in mind.  

The issue will be referred to as a Construction Engineering Issue until it is resolved. Avoid the use of 
Construction Engineering error or omission until it is determined by MDOT that there is an error or 
omission.   

In all cases, when a project involves Federal funding, the CPM or DPM will provide notification to FHWA.  

2. RESOLUTION OF ISSUE AND CORRECTION  

After discovery of a Design or Construction Engineering Issue, the first focus will be resolving the issue in 
order to minimize the impact on construction or other potential Premium Costs. The DPM and/or CPM 
and the Consultant will attempt to jointly determine a solution.  If the Design or Construction Engineering 
Issue involves an active construction project, MDOT might request the construction contractor to also 
work with the DPM and/or CPM and the Consultant on the solution. If an agreement cannot be reached 
on the solution, MDOT alone will decide on the appropriate action. This may include correcting the issue 
with Department personnel or by hiring another firm.  

The DPM and/or CPM should establish a “design assistance during construction” contract, if one has not 
been already established by the Department, to allow reimbursement of the Consultant efforts during 
resolution of the issue. If the Consultant is found, by the Department, to be responsible for the error and 
or omissions, these fees would be reimbursed to the Department based on the percentage of fault of the 
Consultant as determined by the Department. 

The final resolution must be documented by the DPM and/or CPM for use during the cost recovery 
portion of the process. This information must be saved in the PW issue folder. 

3. COST RECOVERY, PREMIUM COST DETERMINATION, AND RESOLUTION 
STEPS 

STATEMENT OF THE FACTS, POTENTIAL PREMIUM COSTS, AND NOTICE TO CONSULTANT OF 
DESIGN OR CONSTRUCTION ENGINEERING ISSUE 

The following steps are taken to focus on determining potential responsibility and financial implications.   

A. The DPM and/or CPM, working with MDOT TSC Manager and MDOT Region Engineer, will 
develop a “Statement of Facts” that outlines the Department’s current understanding of 
responsibilities associated with the discovered design or construction issue. If the “Statement of 
Facts” includes correlating construction costs, these costs will be estimated and provided by the 
DPM and/or CPM and supported by documentation in PW. The “Statement of Facts” will be 
electronically transmitted to the Consultant by the DPM or CPM.  
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B. The initial calculation of Premium Costs will be developed by the CPM and reviewed by the TSC 
Manager.   

C. If during this review, it is determined that there are either insufficient facts to support pursuing 
cost recovery or Premium Costs, the CPM will issue a letter to that effect to the Consultant with 
copies to the MDOT Region Engineer, Engineer of Design,  Engineer of Construction Field 
Services and if needed the Chief Structure Design Engineer.   

D. If there are sufficient facts to support pursuing cost recovery and Premium Costs have been 
determined, the DPM for Design Issues or CPM for Construction Engineering Issues will prepare 
and submit a letter of notification to the Consultant with the Department’s position and 
determination of premium costs. This letter will be sent by certified mail to the Consultant. 

E. Upon receipt of the letter from the Department, the Consultant has 30-days to notify the 
Department, in writing, of its choice to elect one of the following options:  

1. Accept the decision in whole. 
2. Accept the decision on errors or omissions but appeal amount of premium cost, if applicable. 
3. Ask for additional time or information as necessary to determine their level of responsibility.  

Upon receipt of the additional information, the 30-day time period begins again. 
4. Appeal both decision on errors or omissions and the amount or a portion of the premium cost, 

if applicable. 

NOTE:  A Consultant’s failure to provide the Department written notice of its election within 30-days of 
receipt of the decision will constitute the Consultants acceptance of the Department’s decision and an 
end to due process. If accepted in whole or no response was received, and as directed by the CPM or 
DPM, CSD will: 

1. Develop a settlement agreement for signature by MDOT and the Consultant.   

2. Work with FOD to prepare and submit an invoice to the Consultant for the premium costs and any 
other applicable costs.   

3. Will work with FOD to ensure that federal aid reimbursement, if applicable, are appropriately 
reimbursed.   

CONSULTANT’S FIRST LEVEL OF APPEAL  

If the Consultant does not accept the Department’s decision, in whole or in part: 

A. Within 30-days of receipt of the decision, the Consultant must submit a written appeal as directed 
by the letter.   

B. The written appeal must include the Consultant’s reasons for disagreement and supporting 
documentation in countering the Department’s decision.  If there are subconsultants involved with 
the issue(s), each subconsultant must provide their own reasons and supporting documentation 
along with the prime consultant’s information.   

C. The consultant’s appeal will be submitted to the TSC Manager, Engineer of Design, Chief 
Structure Design Engineer (if needed), and/or Engineer of Construction Field Services for review. 

D. If MDOT determines additional information is necessary to better understand the Consultant’s 
position, additional information will be requested in writing within 30-days.   
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E. Once all the additional requested information is received by the Department will provide a 
response to the Consultant within 30-days of its final position with a letter sent by certified mail. 

Upon receipt of the Department’s position, the Consultant has 30-days to notify the Department, in 
writing, of its choice to elect to initiate one of the following options: 

 Accept the Department’s decision in whole. 
 Accept the Department’s decision on the errors and omissions but appeal the amount of the 

premium cost to the MDOT Region Engineer, or their designee.   
 Appeal the Department’s decision in whole to the MDOT Region Engineer, or their designee.   

 
NOTE:  A Consultant’s failure to provide the Department written notice of its election within 30-
days of receipt of the decision will constitute the Consultants acceptance of the Department’s 
decision and an end to due process. If accepted in whole or no response was received and as 
directed by the CPM or DPM, the CSD will: 
 

1. Develop a settlement agreement for signature by MDOT and the Consultant.   

2. Work with the FOD to prepare and submit an invoice to the Consultant for the premium costs.   

3. Will work with the FOD to ensure that federal aid credits, if applicable, are appropriately 
reimbursed.   

 
CONSULTANT’S SECOND LEVEL APPEAL 
 
If the Consultant does not accept the Department’s decision, in whole or in part: 

A. Within 30-days of receipt of the first level appeal decision, the Consultant must submit a written 
appeal as directed by the letter.   

B. The written appeal must include the Consultant’s reasons for disagreement and supporting 
documentation in countering the Department’s decision. If there are subconsultants involved with 
the issue(s), each subconsultant must provide their own reasons and supporting documentation 
along with the prime consultant’s information. 

C. The Consultant’s appeal will be sent to the MDOT Region Engineer and MDOT Bureau Directors 
of Development, Construction Field Services and Bridges and Structures for review. 

D. If MDOT determines additional information is necessary to better understand the Consultant’s 
position, additional information will be requested in writing within 30-days. 

E. Once all additional requested information is received by the Department will provide a response 
to the Consultant within 30-days of its final position with a letter sent by certified mail. 

Upon receipt of the Department’s position, the Consultant has 30-days to notify the Department, in 
writing, of its choice to elect one of the following options: 

 Accept the Department’s decision in whole. 
 Accept the Department’s decision on the errors and omissions but appeal the amount of the 

Premium cost to MDOT’s Bureau Directors of Development, Field Services and Bridges and 
Structures.   

 Reject the Department’s decision in whole to MDOT’s Bureau Directors of Development, Field 
Services, and Bridges and Structures.   
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NOTE: A Consultant’s failure to provide the Department written notice of its election within 30-days of 
receipt of the decision will constitute the Consultants acceptance of the Department’s decision and an 
end to due process.  If accepted in whole or no response was received and as directed by the CPM or 
DPM, CSD will: 

1. Develop a settlement agreement for signature by MDOT and the Consultant. 

2. Work with FOD to prepare and submit an invoice to the Consultant for the premium costs.  

3. Will work with FOD to ensure that federal aid credits, if applicable, are appropriately reimbursed.  

 
MEDIATION 
 
If no agreement is reached, the parties agree to conduct non-binding facilitated mediation.  A written 
Notice of Mediation shall be served upon all parties within 15 days after the appeals process is 
exhausted.  Within thirty days of the service of the Notice of Mediation, unless the Parties agree in writing 
to extend such time, the Parties shall conduct at least one mediation session facilitated by an 
independent third party, such as AAA Mediation.org (a division of the  American Arbitration Association).  
Principals of each party with authority to resolve the dispute shall attend the mediation and may be 
represented or assisted by legal counsel.  Each party will pay its own fees, costs, and expenses, but the 
costs, fees, and expenses charged by the third-party mediator shall be borne equally by the parties.  If 
third Parties participate in the facilitated mediation, the costs shall be borne equally on a per capita basis.  
Within seven days (7) after the service of the Notice for Mediation, the Parties shall confer to select an 
independent mediator.  If the Parties cannot agree on a mediator, then a mediator will be selected by the 
AAA Mediation. 

If an agreement is reached through the mediation process, then the parties will memorialize their 
agreement in writing and execute the documents necessary to resolve the dispute.  

The contents of the mediation, including all statements, communications, or offers made therein, and any 
documents prepared specifically for the mediation, should not be disclosed outside the mediation process 
except to comply with the Michigan Freedom of Information Act, MCL 15.231 et seq., or other applicable 
law or court order. 

If an agreement cannot be reached in the mediation process, then the parties may commence litigation. 

 

 
 
 
 
 
 
 
 

 

 

 



APPENDIX A 

PROHIBITION OF DISCRIMINATION IN STATE CONTRACTS 

 

In connection with the performance of work under this contract; the contractor agrees as follows: 

 

1. In accordance with Public Act 453 of 1976 (Elliott-Larsen Civil Rights Act), the 

contractor shall not discriminate against an employee or applicant for employment with 

respect to hire, tenure, treatment, terms, conditions, or privileges of employment or a 

matter directly or indirectly related to employment because of race, color, religion, 

national origin, age, sex, height, weight, or marital status.  A breach of this covenant will 

be regarded as a material breach of this contract.  Further, in accordance with Public Act 

220 of 1976 (Persons with Disabilities Civil Rights Act), as amended by Public Act 478 

of 1980, the contractor shall not discriminate against any employee or applicant for 

employment with respect to hire, tenure, terms, conditions, or privileges of employment 

or a matter directly or indirectly related to employment because of a disability that is 

unrelated to the individual’s ability to perform the duties of a particular job or position. A 

breach of the above covenants will be regarded as a material breach of this contract.  

 

2. The contractor hereby agrees that any and all subcontracts to this contract, whereby a 

portion of the work set forth in this contract is to be performed, shall contain a covenant 

the same as hereinabove set forth in Section 1 of this Appendix. 

 

3. The contractor will take affirmative action to ensure that applicants for employment and 

employees are treated without regard to their race, color, religion, national origin, age, 

sex, height, weight, marital status, or any disability that is unrelated to the individual’s 

ability to perform the duties of a particular job or position.  Such action shall include, but 

not be limited to, the following: employment; treatment; upgrading; demotion or transfer; 

recruitment; advertising; layoff or termination; rates of pay or other forms of 

compensation; and selection for training, including apprenticeship.  

 

4. The contractor shall, in all solicitations or advertisements for employees placed by or on 

behalf of the contractor, state that all qualified applicants will receive consideration for 

employment without regard to race, color, religion, national origin, age, sex, height, 

weight, marital status, or disability that is unrelated to the individual’s ability to perform 

the duties of a particular job or position.  

 

5. The contractor or its collective bargaining representative shall send to each labor union or 

representative of workers with which the contractor has a collective bargaining 

agreement or other contract or understanding a notice advising such labor union or 

workers’ representative of the contractor’s commitments under this Appendix. 

 

6. The contractor shall comply with all relevant published rules, regulations, directives, and 

orders of the Michigan Civil Rights Commission that may be in effect prior to the taking 

of bids for any individual state project. 

 



7. The contractor shall furnish and file compliance reports within such time and upon such 

forms as provided by the Michigan Civil Rights Commission; said forms may also elicit 

information as to the practices, policies, program, and employment statistics of each 

subcontractor, as well as the contractor itself, and said contractor shall permit access to 

the contractor’s books, records, and accounts by the Michigan Civil Rights Commission 

and/or its agent for the purposes of investigation to ascertain compliance under this 

contract and relevant rules, regulations, and orders of the Michigan Civil Rights 

Commission. 

 

8. In the event that the Michigan Civil Rights Commission finds, after a hearing held 

pursuant to its rules, that a contractor has not complied with the contractual obligations 

under this contract, the Michigan Civil Rights Commission may, as a part of its order 

based upon such findings, certify said findings to the State Administrative Board of the 

State of Michigan, which State Administrative Board may order the cancellation of the 

contract found to have been violated and/or declare the contractor ineligible for future 

contracts with the state and its political and civil subdivisions, departments, and officers, 

including the governing boards of institutions of higher education, until the contractor 

complies with said order of the Michigan Civil Rights Commission. Notice of said 

declaration of future ineligibility may be given to any or all of the persons with whom the 

contractor is declared ineligible to contract as a contracting party in future contracts.  In 

any case before the Michigan Civil Rights Commission in which cancellation of an 

existing contract is a possibility, the contracting agency shall be notified of such possible 

remedy and shall be given the option by the Michigan Civil Rights Commission to 

participate in such proceedings. 

 

9. The contractor shall include or incorporate by reference, the provisions of the foregoing 

paragraphs (1) through (8) in every subcontract or purchase order unless exempted by 

rules, regulations, or orders of the Michigan Civil Rights Commission; all subcontracts 

and purchase orders will also state that said provisions will be binding upon each 

subcontractor or supplier.   

 

Revised June 2011 

 

 

 

 



APPENDIX B 

TITLE VI ASSURANCE 

 

During the performance of this contract, the contractor, for itself, its assignees, and its successors 

in interest (hereinafter referred to as the “contractor”), agrees as follows: 

 

1. Compliance with Regulations: For all federally assisted programs, the contractor shall 

comply with the nondiscrimination regulations set forth in 49 CFR Part 21, as may be 

amended from time to time (hereinafter referred to as the Regulations).  Such Regulations 

are incorporated herein by reference and made a part of this contract.  

 

2. Nondiscrimination: The contractor, with regard to the work performed under the 

contract, shall not discriminate on the grounds of race, color, sex, or national origin in the 

selection, retention, and treatment of subcontractors, including procurements of materials 

and leases of equipment.  The contractor shall not participate either directly or indirectly 

in the discrimination prohibited by Section 21.5 of the Regulations, including 

employment practices, when the contractor covers a program set forth in Appendix B of 

the Regulations.   

 

3. Solicitation for Subcontracts, Including Procurements of Materials and Equipment:  

All solicitations made by the contractor, either by competitive bidding or by negotiation 

for subcontract work, including procurement of materials or leases of equipment, must 

include a notification to each potential subcontractor or supplier of the contractor’s 

obligations under the contract and the Regulations relative to nondiscrimination on the 

grounds of race, color, or national origin. 

 

4. Information and Reports:  The contractor shall provide all information and reports 

required by the Regulations or directives issued pursuant thereto and shall permit access 

to its books, records, accounts, other sources of information, and facilities as may be 

determined to be pertinent by the Department or the United States Department of 

Transportation (USDOT) in order to ascertain compliance with such Regulations or 

directives.  If required information concerning the contractor is in the exclusive 

possession of another who fails or refuses to furnish the required information, the 

contractor shall certify to the Department or the USDOT, as appropriate, and shall set 

forth the efforts that it made to obtain the information. 

 

5. Sanctions for Noncompliance:  In the event of the contractor’s noncompliance with the 

nondiscrimination provisions of this contract, the Department shall impose such contract 

sanctions as it or the USDOT may determine to be appropriate, including, but not limited 

to, the following: 

 

a. Withholding payments to the contractor until the contractor complies; and/or 

 

b. Canceling, terminating, or suspending the contract, in whole or in part. 

 



6. Incorporation of Provisions:  The contractor shall include the provisions of Sections (1) 

through (6) in every subcontract, including procurement of material and leases of 

equipment, unless exempt by the Regulations or directives issued pursuant thereto.  The 

contractor shall take such action with respect to any subcontract or procurement as the 

Department or the USDOT may direct as a means of enforcing such provisions, including 

sanctions for non-compliance, provided, however, that in the event a contractor becomes 

involved in or is threatened with litigation from a subcontractor or supplier as a result of 

such direction, the contractor may request the Department to enter into such litigation to 

protect the interests of the state.  In addition, the contractor may request the United States 

to enter into such litigation to protect the interests of the United States. 

 

 

Revised June 2011 

 

 



(Revised October 2, 2014) 

 

APPENDIX C 

Assurances that Recipients and Contractors Must Make 

(Excerpts from US DOT Regulation 49 CFR § 26.13) 

 

A. Each financial assistance agreement signed with a DOT operating administration (or a 

primary recipient) must include the following assurance: 

 

The recipient shall not discriminate on the basis of race, color, national origin, or sex in 

the award and performance of any US DOT-assisted contract or in the administration of 

its DBE program or the requirements of 49 CFR Part 26. The recipient shall take all 

necessary and reasonable steps under 49 CFR Part 26 to ensure nondiscrimination in the 

award and administration of US DOT-assisted contracts. The recipient’s DBE program, 

as required by 49 CFR Part 26 and as approved by US DOT, is incorporated by reference 

in this agreement. Implementation of this program is a legal obligation and failure to 

carry out its terms shall be treated as a violation of this agreement. Upon notification to 

the recipient of its failure to carry out its approved program, the department may impose 

sanctions as provided for under Part 26 and may, in appropriate cases, refer the matter for 

enforcement under 18 U.S.C. 1001 and/or the Program Fraud Civil Remedies Act of 1986 

(31 U.S.C. 3801 et seq.). 

 

B. Each contract MDOT signs with a contractor (and each subcontract the prime contractor 

signs with a subcontractor) must include the following assurance: 

 

The contractor, subrecipient or subcontractor shall not discriminate on the basis of race, 

color, national origin, or sex in the performance of this contract. The contractor shall 

carry out applicable requirements of 49 CFR Part 26 in the award and administration of 

US DOT-assisted contracts. Failure by the contractor to carry out these requirements is a 

material breach of this contract, which may result in the termination of this contract or 

such other remedy as the recipient deems appropriate, which may include, but is not 

limited to: 

 

(1) Withholding monthly progress payments; 

 

(2) Assessing sanction; 

 

(3) Liquidated damages; and/or 

 

(4) Disqualifying the contractor from future bidding as non-responsible. 
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APPENDIX G 
PRIME CONSULTANT STATEMENT OF DBE SUBCONSULTANT PAYMENTS 

Page 1 of 2 

Information required in accordance with 49 CFR Section 26.37 to monitor progress of the prime consultant in meeting contractual obligations to DBEs 

PRIME CONSULTANT NAME DBE % REQUIRED CONTRACT / AUTH NO. BILLING PERIOD 
TO 

INVOICE NUMBER SUBMITTAL DATE 

IS THIS PRIME FIRM MDOT-DBE CERTIFIED?   YES   NO IS THIS THE FINAL INVOICE?  YES   NO  

CERTIFIED DBE 
SUBCONSULTANT 

SERVICES / WORK PERFORMED 
TOTAL 

SUBCONTRACT 
AMOUNT 

TOTAL 
INVOICED TO 

DATE 
DEDUCTIONS 

ACTUAL 
AMOUNT PAID 

TO DATE 

DBE AUTHORIZED 
SIGNATURE (FINAL 

PAYMENT REPORT ONLY) 
DATE 

  $ $     

  $ $     

  $ $     

  $ $     

  $ $     

  $ $     

  $ $     

  $ $     

  $ $     

  $ $     

  $ $     

  $ $     

  $ $     

  $ $     

  $ $     

  $ $     

IF THE DBE % PROPOSED WAS NOT ATTAINED, PLEASE INCLUDE THE REASON 

AS THE AUTHORIZED REPRESENTATIVE OF THE ABOVE PRIME CONSULTANT, I STATE THAT, TO THE BEST OF MY KNOWLEDGE, THIS INFORMATION IS TRUE AND ACCURATE 

PRIME CONSULTANT NAME TITLE SIGNATURE DATE 

COMMENTS 
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INSTRUCTIONS Page 2 of 2 

 
PRIME CONSULTANT OR AUTHORZIED REPRESENTATIVE: 

 

This statement reports the actual dollar amounts of the project cost earned by and paid to DBE subconsultants. Complete and submit to the Payment 

Analyst with each billing and within 20 days of receipt of final payment. Some forms may be blank if no payment was made since the previous billing. 

 

For "Contract No., Authorization No.," and "Job No." as appropriate, use the numbers assigned by MDOT. 

 

For "Period Covered," report the calendar days covered by the billing. 

 

For "Services Work Performed" report the main service performed by the subconsultant during the reporting period. 

 

For "Total Contract Amount" report the total amount of the contract between the prime consultant and the subconsultant. 

 

For "Cumulative Dollar Value of Services Completed" report the total amount the subconsultant has earned since beginning this project. 

 

For "Deductions," report deductions made by the prime consultant to the subconsultant's "Cumulative Dollar Value of Services Completed" for retainage, 

bond  or  other  fees,  materials,  services  or  equipment  provided  to  the  subconsultant  according  to  mutual,  prior  agreement  (documentation  of  such 

agreement may be required by MDOT). 

 

For "Actual Amount Paid to Date," report cumulative actual payments made to the subconsultant for services completed. 

 

For "Actual Amount Paid During this Report Period" report actual payments made to the subcontractor for services during this reporting period. 

 

"Provide "DBE Authorized Signature" for final payment only. 

 

Be sure to sign, title and date this statement. 

 

MDOT PAYMENT ANALYST: 

 

Complete "Comments" if necessary, sign date and forward to the Office of Business Development within seven (7) days of receipt. 

 

MDOT Office of Business Development 

P.O. Box 30050 

Lansing, Michigan 48909 

Questions about this form? Call Toll-free, 1-866-DBE-1264 



ATTACHMENT A 

 

(This is a reproduction of Appendix A of 49 CFR Part 29) 

Certification Regarding Debarment, Suspension, and Other 

Responsibility Matters -- Primary Covered Transactions 

 

Instructions for Certification 

 

1. By signing and submitting this proposal, the prospective primary participant is providing the 

certification set out below. 

2. The inability of a person to provide the certification required below will not necessarily result 

in denial of participation in this covered transaction. The prospective participant shall submit 

an explanation of why it cannot provide the certification set out below. The certification or 

explanation will be considered in connection with the department or agency's determination 

whether to enter into this transaction. However, failure of the prospective primary participant 

to furnish a certification or an explanation shall disqualify such person from participation in 

this transaction. 

3. The certification in this clause is a material representation of fact upon which reliance was 

placed when the department or agency determined to enter into this transaction. If it is later 

determined that the prospective primary participant knowingly rendered an erroneous 

certification, in addition to other remedies available to the Federal Government, the 

department or agency may terminate this transaction for cause or default. 

4. The prospective primary participant shall provide immediate written notice to the department 

or agency to which this proposal is submitted if at any time the prospective primary 

participant learns that its certification was erroneous when submitted or has become 

erroneous by reason of changed circumstances. 

5. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 

voluntarily excluded, as used in this clause, have the meanings set out in the Definitions and 

Coverage sections of the rules implementing Executive Order 12549. You may contact the 

department or agency to which this proposal is being submitted for assistance in obtaining a 

copy of those regulations. 

6. The prospective primary participant agrees by submitting this proposal that, should the 

proposed covered transaction be entered into, it shall not knowingly enter into any lower tier 

covered transaction with a person who is proposed for debarment under 48 CFR part 9, 

subpart 9.4, debarred, suspended, declared ineligible, or voluntarily excluded from 

participation in this covered transaction, unless authorized by the department or agency 

entering into this transaction. 

7. The prospective primary participant further agrees by submitting this proposal that it will 

include the clause titled “Certification Regarding Debarment, Suspension, Ineligibility and 

Voluntary Exclusion Lower Tier Covered Transaction,” provided by the department or 

agency entering into this covered transaction, without modification, in all lower tier covered 

transactions and in all solicitations for lower tier covered transactions. 

8. A participant in a covered transaction may rely upon a certification of a prospective 

participant in a lower tier covered transaction that it is not proposed for debarment under 48 



CFR part 9, subpart 9.4, debarred, suspended, ineligible, or voluntarily excluded from the 

covered transaction, unless it knows that the certification is erroneous. A participant may 

decide the method and frequency by which it determines the eligibility of its principals. Each 

participant may, but is not required to, check the List of Parties Excluded from Federal 

Procurement and Nonprocurement Programs.  

9. Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this clause. The 

knowledge and information of a participant is not required to exceed that which is normally 

possessed by a prudent person in the ordinary course of business dealings. 

10. Except for transactions authorized under paragraph 6 of these instructions, if a participant in 

a covered transaction knowingly enters into a lower tier covered transaction with a person 

who is proposed for debarment under 48 CFR part 9, subpart 9.4, suspended, debarred, 

ineligible, or voluntarily excluded from participation in this transaction, in addition to other 

remedies available to the Federal Government, the department or agency may terminate this 

transaction for cause or default. 

 

Certification Regarding Debarment, Suspension, and Other Responsibility Matters -- Primary 

Covered Transactions 

 

1. The prospective primary participant certifies to the best of its knowledge and belief, that it 

and its principals: 

 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, 

or voluntarily excluded by any Federal department or agency; 

b. Have not within a three-year period preceding this proposal been convicted of or had 

a civil judgment rendered against them for commission of fraud or a criminal offense 

in connection with obtaining, attempting to obtain, or performing a public (Federal, 

State or local) transaction or contract under a public transaction; violation of Federal 

or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, 

falsification or destruction of records,  making false statements, or receiving stolen 

property; 

c. Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (Federal, State or local) with commission of any of the offenses 

enumerated in paragraph (1)(b) of this certification; and 

d. Have not within a three year period preceding this application/proposal had one or 

more public transactions (Federal, State or local) terminated for cause or default. 

 

2. Where the prospective primary participant is unable to certify to any of the statements in this 

certification, such prospective participant shall attach an explanation to this proposal. 

 

[60 FR 33042, 33064, June 26, 1995] 

 

 

 

 



ATTACHMENT B 

 

[This is a reproduction of Appendix B of 49 CFR Part 29] 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY, 

AND VOLUNTARY EXCLUSION--LOWER TIER COVERED TRANSACTIONS 

 

Instructions for Certification 

 

1. By signing and submitting this proposal, the prospective lower tier participant is 

providing the certification set out below. 

 

2. The certification in this clause is a material representation of fact upon which reliance 

was placed when this transaction was entered into.  If it is later determined that the 

prospective lower tier participant knowingly rendered an erroneous certification, in 

addition to other remedies available to the Federal Government, the department or agency 

with which this transaction originated may pursue available remedies, including 

suspension and/or debarment.   

 

3. The prospective lower tier participant shall provide immediate written notice to the 

person to which this proposal is submitted if at any time the prospective lower tier 

participant learns that its certification was erroneous when submitted or has become 

erroneous by reason of changed circumstances. 

 

4. The terms “covered transaction”, “debarred”, “suspended”, “ineligible”, “lower tier 

covered transaction”, “participant”, “person”, “primary covered transaction”, “principal”, 

“proposal”, and “voluntarily excluded”, as used in this clause, have the meanings set out 

in the Definitions and Coverage sections of rules implementing Executive Order 12549.  

You may contact the person to which this proposal is submitted for assistance in 

obtaining a copy of those regulations. 

 

5. The prospective lower tier participant agrees by submitting this proposal that, should the 

proposed covered transaction be entered into, it shall not knowingly enter into any lower 

tier covered transaction with a person who is debarred, suspended, declared ineligible, or 

voluntarily excluded from participation in this covered transaction, unless authorized by 

the department or agency with which this transaction originated. 

 

6. The prospective lower tier participant further agrees by submitting this proposal that it 

will include this clause titled “Certification Regarding Debarment, Suspension, 

Ineligibility, and Voluntary Exclusion--Lower Tier Covered Transaction”, without 

modification, in all lower tier covered transactions and in all solicitations for lower tier 

covered transactions. 

 

7. A participant in a covered transaction may rely upon a certification of a prospective 

participant in a lower tier covered transaction that it is not debarred, suspended, 

ineligible, or voluntarily excluded from the covered transaction, unless it knows that the 

certification is erroneous.  A participant may decide the method and frequency by which 

it determines the eligibility of its principals.  Each participant may, but is not required to, 

check the Nonprocurement List (Telephone No. (517) 335-2513 or (517) 335-2514).   

 



8. Nothing contained in the foregoing shall be construed to require establishment of a 

system of records in order to render in good faith the certification required by this clause.  

The knowledge and information of a participant is not required to exceed that which is 

normally possessed by a prudent person in the ordinary course of business dealings.   

 

9. Except for transactions authorized under paragraph 5 of these instructions, if a participant 

in a covered transaction knowingly enters into a lower tier covered transaction with a 

person who is suspended, debarred, ineligible, or voluntarily excluded from participation 

in this transaction, in addition to other remedies available to the Federal Government, the 

department, or agency with which this transaction originated may pursue available 

remedies, including suspension and/or debarment.   

 

Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary Exclusion--Lower 

Tier Covered Transactions 

 

1. The prospective lower tier participant certifies, by submission of this proposal, that 

neither it nor its principals is presently debarred, suspended, proposed for debarment, 

declared ineligible, or voluntarily excluded from participation in this transaction by any 

Federal department or agency. 

 

2. Where the prospective lower tier participant is unable to certify to any of the statements 

in this certification, such prospective participant shall attach an explanation to this 

proposal. 

 

 

[Federal Register Doc. 88-11561 Filed 5-25-88; 8:45 a.m.] March 9, 1989 
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